
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

5:56 PM
Run date

Time

Reviewer: Mathur, Lalit 15-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 034 Date: 30-Mar-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: Over Time: 01:00

Const Calendar Day: 203

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may 
have captured these operation, location, and hours including overtime.

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 8.00 0.00 0.00 8.00

APP MATTHEW COCHRANIronworker 8.00 0.00 0.00 8.00

JNM JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

APP CHRISTOPHER BISKNERIronworker 8.00 0.00 0.00 8.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

Jim Ga 8.00 0.00 0.00 8.00

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM ENRIQUE ROBLESIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM AARON KENTIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

1–  Folding Shear Leg’s main cables and tying them to main spread beam,
2- Attaching spread beam to Shear leg’s intermediate single hook.
3– Moving Shear Leg forward to the position to be hooked to strand jack’s frame.
4– Hooking third tier of gantry (strand Jacks frame) to Shear Leg spread beam.
5 - Detaching strand jacks frame from second tier frame ( sliding frame) by removal of connection pins
and bolts.
6– Picking strand jacks frame and moving Shear Leg back to its original location.
7- Positioning barge designated for strand jacks frame in front of Shear Leg and loading strand jacks
frame on it.
8- Removing the strand jacks barge and moving Shear Leg forward again to pick the second tier
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(sliding frame) of gantry beam.
9–   Hooking shear Leg to gantry’s Sliding frame and detaching the sliding frame and pushing rams.
10- Releasing the sliding brackets and lifting the second tier gantry beam ..
11– Moving the Shear Leg to it original location and positioning strand jack barge and loading sliding 
frame on it.
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